COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/21/2009

ESTIMATE SUMMARY 14:10:51
CONTID: C17070 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 17070-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 152.( DAYS TIME ALLOW: 12/19/2( FIXED COMPLETION DAT
I-70 MOUNTAIN CORRIDOR ITS - W PERCENT TIME:  83.98 ORIG TIME ALLOW: 10/30/2( FIXED COMPLETION DAT
PROJECT NO: C R100-164
I-70 MOUNTAIN CORRIDOR ITS - W
NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK SUMMIT
JEFFERSON, REGION 1 EAGLE
CONTRACTOR:
TETRA TECH CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 11/20/2009 DATE TIME STARTED 06/22/2009
2 WEST DRY CREEK CIRCLE #270 DATE LET 05/21/2009 DATE WORK BEGAN
DATE AWARDED 06/01/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/22/2009 DATE ACCEPTED
LITTLETON CO 80120 720-881-7111 DATE NOTICE TO PROCEED 06/22/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 852,919.65 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 365,720.02 NON-PARTICIPATING 328,740.95 16,716.00
PERCENT COMPLETE: 38.54% TOTAL EARNINGS 328,740.95 16,716.00
FUNDS AVAILABLE: $ 524,178.70 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 328,740.95 16,716.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,485.80 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 323,255.15 16,716.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 323,255.15 16,716.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 16,716.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17070-BID ESTIMATE RUN 12/21/2009
PROJECT: C R100-164 ESTIMATE NO: 0005 14:10:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-01597  *POTHOLING 40.000 17.000
HOUR 0.000 0.00
155.00000 17.000 2,635.00
0010 208-00005  *EROSION LOG 500.000 160.000
LF 0.000 0.00
5.00000 160.000 800.00
0015 208-00034  *GRAVEL BAG 100.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0020 208-00103  *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 10.000 0.000
HOUR 0.000 0.00
94.00000 0.000 0.00
0025 208-00105  *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 10.000 0.000
HOUR 0.000 0.00
122.00000 0.000 0.00
0030 210-00090  *RESET DELINEATOR 20.000 0.000
EACH 0.000 0.00
63.00000 0.000 0.00
0035 210-00810  *RESET GROUND SIGN 10.000 0.000
EACH 0.000 0.00
185.00000 0.000 0.00
0040 212-00006  *SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
1,379.00000 0.000 0.00
0045 212-00032  *SOIL CONDITIONING 0.500 0.000
ACRE 0.000 0.00
2,603.00000 0.000 0.00
0050 213-00002  *MULCHING (WEED FREE HAY) 0.500 0.000
ACRE 0.000 0.00
2,059.00000 0.000 0.00
0055 213-00061  *MULCH TACKIFIER 75.000 0.000
LB 0.000 0.00

14.00000 0.000 0.00
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PCN: 17070-BID ESTIMATE RUN 12/21/2009
PROJECT: C R100-164 ESTIMATE NO: 0005 14:10:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 5.000 0.000
TON 0.000 0.00
412.00000 0.000 0.00
0065 607-11525 *FENCE (PLASTIC) 100.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0070 612-00033 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 10.000 0.000
EACH 0.000 0.00
88.00000 0.000 0.00
0075 612-00260 LOCATION MARKER (FIBER OPTIC) (DOME) 48.000 0.000
EACH 20.000 2,200.00
110.00000 20.000 2,200.00
0080 613-00406 *4 INCH ELECTRICAL CONDUIT (MULTIDUCT) (JACKED) 1,366.000 1,366.000
LF 0.000 0.00
56.00000 1,366.000 76,496.00
0085 613-01125 1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 6,600.000 6,600.000
LF 0.000 0.00
4.00000 6,600.000 26,400.00
0090 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,039.000 2,913.000
LF 126.000 630.00
5.00000 3,039.000 15,195.00
0095 613-07034 PULL BOX (24"X36"X18") 34.000 32.000
EACH 2.000 1,528.00
764.00000 34.000 25,976.00
0100 613-10010 *WIRING (SPECIAL) 1.000 0.000
LS 0.000 0.00
12,163.00000 0.000 0.00
0105 614-72830 COMMUNICATIONS CABINET 8.000 0.000
EACH 0.000 0.00
971.00000 0.000 0.00
0110 614-87006 *FIBER OPTIC TERMINATION PANEL - 6 FIBER 17.000 0.000
EACH 0.000 0.00

143.00000 0.000 0.00
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PCN: 17070-BID ESTIMATE RUN 12/21/2009
PROJECT: C R100-164 ESTIMATE NO: 0005 14:10:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 614-87015 *BUFFER TUBE FAN OUT KIT 17.000 0.000
EACH 0.000 0.00
166.00000 0.000 0.00
0120 614-87020 *OPTICAL TRANSCEIVER 24.000 0.000
EACH 0.000 0.00
1,233.00000 0.000 0.00
0125 614-87025 OPTICAL TRANSCEIVER CHASSIS 2.000 0.000
EACH 0.000 0.00
772.00000 0.000 0.00
0130 614-87320 CLOSED CIRCUIT TELEVISION 1.000 0.000
EACH 0.000 0.00
4,014.00000 0.000 0.00
0135 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00
5,045.00000 0.000 0.00
0140 614-87406 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 15,187.000 8,287.000
LF 6,900.000 10,350.00
1.50000 15,187.000 22,780.50
0145 614-87424 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 3,722.000 3,722.000
LF 0.000 0.00
3.00000 3,722.000 11,166.00
0150 614-87660 VIDEO DECODER 2.000 0.000
EACH 0.000 0.00
4,276.00000 0.000 0.00
0155 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
33,207.52000 1.000 33,207.52
0160 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
2,992.00000 0.000 0.00
0165 630-00000 *FLAGGING 0.000 0.000
HOUR 0.000 0.00

24.00000 0.000 0.00
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PCN: 17070-BID ESTIMATE RUN 12/21/2009
PROJECT: C R100-164 ESTIMATE NO: 0005 14:10:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-00007 *TRAFFIC CONTROL INSPECTION 0.000 0.000
DAY 0.000 0.00
171.00000 0.000 0.00
0175 630-00012 *TRAFFIC CONTROL MANAGEMENT 52.000 52.000
DAY 0.000 0.00
878.00000 52.000 45,656.00
0180 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
59.00000 0.000 0.00
0185 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0190 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 87.000 5.000
EACH 4.000 36.00
9.00000 9.000 81.00
0195 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 54.000 4.000
EACH 3.200 35.20
11.00000 7.200 79.20
0200 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 152.000 0.000
SF 0.000 0.00
36.00000 0.000 0.00
0205 630-80355 *PORTABLE MESSAGE SIGN PANEL 0.000 0.000
EACH 0.000 0.00
7,172.00000 0.000 0.00
0210 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.500
TYPE)
EACH 0.400 1,470.00
3,675.00000 0.900 3,307.50
0215 630-80360 *DRUM CHANNELIZING DEVICE 50.000 6.500
EACH 5.200 46.80
9.00000 11.700 105.30
0220 630-80380 *TRAFFIC CONE 200.000 75.000
EACH 60.000 420.00

7.00000 135.000 945.00
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PCN: 17070-BID ESTIMATE RUN 12/21/2009
PROJECT: C R100-164 ESTIMATE NO: 0005 14:10:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 0.000 0.000
DAY 0.000 0.00
414.00000 0.000 0.00
0230 700-70002 F/A ANTICIPATED CMO 329,791.200 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70010 F/A MINOR CONTRACT REVISIONS 80,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70074 F/A OBTAIN POWER FROM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 613-10010 WIRING (SPECIAL) ADDED WORK 0.000 0.000
LS 0.000 0.00
76,529.14000 0.000 0.00
0280 613-50375 SOLAR COLLECTION SYSTEM ADDED WORK 0.000 0.000
EACH 0.000 0.00

30,173.00000 0.000 0.00
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PCN: 17070-BID ESTIMATE RUN 12/21/2009
PROJECT : C R100-164 ESTIMATE NO: 0005 14:10:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0285 614-00615 STEEL SIGN POST (W 6X15) ADDED WORK 0.000 0.000
LF 0.000 0.00
50.22000 0.000 0.00
0290 614-03002 CONCRETE FOOTING (TYPE 2) ADDED WORK 0.000 0.000
EACH 0.000 0.00
1,630.02000 0.000 0.00
0295 614-72887 MICROWAVE VEHICLE RADAR DETECTOR ADDED WORK 0.000 0.000
EACH 0.000 0.00
11,158.10000 0.000 0.00
0300 614-80010 TRAVEL TIME INDICATOR ADDED WORK 0.000 0.000
EACH 0.000 0.00
11,300.00000 0.000 0.00
0305 614-87325 CLOSED CIRCUIT TELEVISION POLE ADDED WORK 9.000 9.000
EACH 0.000 0.00
6,856.77000 9.000 61,710.93
0310 626-00100 MOBILIZATION (WITHOUT AUTOPAY) ADDED WORK 0.000 0.000
L S 0.000 0.00
11,000.00000 0.000 0.00
CAT 0200 CURRENT AMT § 851,436.65 $ 16,716.00 % 328,740.95
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0270 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
1,483.00000 0.000 0.00
CAT 0400 CURRENT AMT § 1,483.00 $ 0.008$ 0.00
PROJECT TOTAL CURRENT AMT $ 852,919.65 $ 16,716.00 $ 328,740.95



